

Buildings Group – Sub-Committee meeting Action Log at 26th February 2015

Item	Action	Status
Meeting 2nd October		
Item 4 para 2 – allocation of grant finance	RBa to advise chairs	Open – still to be allocated
Item 5.2 – secondary glazing to main hall	PA/ETHIC to report by January 15	Open – see item 3 22 nd Jan
All other items closed		
Meeting 27th November		
Item 7 – A frame investigation	RBa	Open
Item 8 – MSDC link for condition survey	RBe	On-going RBe to update
Meeting 22nd January 2015		
Item 3 – additional secondary glazing quotations	PA	Open
Item 3 – heating saving estimate	RBa/RBe	
Meeting 26th February 2015		
Item 4 – public consultation - wedding license application	RBa/JH	
Item 4 – link with funeral provider	LC	
Item 5 – canvass SH re building works Listed consent	RBe	
Item 6 - Review F&G budget for building works	RBe/RBa	
Item 9 – works to lecterns	LC	
Item 9 – contact SH re potential supervision of work in progress	RBe	